


Tittabawassee River Floodplain Work Schedule



Segment 2

Planning 2015
Work Start 2015

Segment 3

Planning 2015
Work Start 2016

Segment 4

Planning 2016
Work Start 2017 or 2018

Segments 5, 6 and 7

Planning and Work
Start after 2016